

Status of Lathlain TMP Projects

Project	Status of project	Estimated Date of Completion	Comment	Treatment Cost (Expenditure)
Streatley Road (between Goddard Street and Gallipoli Street) and Gallipoli Street (between Streatley Road and Midgley Street).	Complete	Apr-15	Mid-block splitter island installed	\$33,880.00
Streatley Road/Goddard Street roundabout.	Complete	Nov-15	Roundabout installed	\$210,156.00
Enfield Street – Three treatments between Roberts Road and Goddard Street.	Complete	Nov-17	Single lane slow points and intersection plateau constructed	\$89,567.00
McCartney Crescent – two treatments between Roberts Road and Goddard Street.	Complete	Sep-18	2 X angled chicanes installed	\$21,810.00
Gallipoli Street - Streatley Street to Midgley Street	Complete	May-15	Slow point installed	\$13,537.00
LTMP Projects - Year 1 - Gallipoli Street - Egham Road to Enfield Street	Complete	Sep-18	Raised plateau installed at Enfield Street/Gallipoli Street Intersection	\$94,204.00
LTMP Projects - Year 1 - Gallipoli Street - Egham Road to Howick Street	Complete	Sep-18	Raised Plateau installed at the intersection of Gallipoli Street/Howick Street	\$100,448.00
LTMP Projects - Year 1 - Goddard Street - Egham Road to Howick Street	Complete	Sep-18	Raised Plateau installed at the intersection of Egham Street/Goddard Street	\$60,576.00
LTMP Projects - Year 1 - Goddard Street - Midgley Street to Cookham Road	Complete	Sep-18	Raised plateau installed at Cookham	\$47,178.00
LTMP Projects - Year 1 - Saleham Street - Goddard Street to Gallipoli Street	Complete	Sep-18	Single lane slow points constructed	\$17,076.00
LTMP Projects - Year 2 - Cookham Road - Goddard to Gallipoli	Incomplete	On hold	Pending Council decision	N/A
LTMP Projects - Year 2 - Cornwall Street - Gallipoli to Castle	Incomplete	On hold	Pending Council decision	N/A
LTMP Projects - Year 2 - Egham Street - Goddard Street to Gallipoli Street	Incomplete	On hold	Pending Council decision	N/A
LTMP Projects - Year 2 - Staines Street - Gallipoli Street to Goddard Street	Incomplete	On hold	Pending Council decision	N/A
LTMP Projects - Year 2 - Streatley Rd - Gallipoli Street to Castle Way	Incomplete	On hold	Pending Council decision	N/A
Rutland Avenue - Gallipoli and Egham intersections	Incomplete	TBA	No traffic calming included as design is subject to the Department of Transport's PSP Project	N/A
Rutland Avenue - Cookham and Saleham intersections	Incomplete	TBA	No traffic calming included as design is subject to the Department of Transport's PSP Project	N/A
			Total expenditure - Lathlain TMP Projects	\$688,432.00